

## RINGKASAN

Penelitian ini bertujuan untuk mengoptimalkan penerapan perluasan proyek investasi daerah di bidang pariwisata, dengan fokus pada Taman Apung Maskumambang. Investasi pemerintah daerah dianggap sebagai kekuatan strategis dalam pembangunan daerah, sementara sektor pariwisata dianggap sangat menjanjikan dalam meningkatkan *good governance*. *Good governance* dalam pemerintahan menunjukkan tata kelola yang baik, yang membantu membangun keyakinan dalam strategi pembangunan daerah dengan investasi. Metode CPM (*Critical Path Method*) dan metode PERT (*Project Evaluation and Review Technique*) digunakan dalam penelitian ini. Analisis CPM menunjukkan bahwa kegiatan-kegiatan kritis dalam proyek ini adalah A-R-N-Q-I, dengan total durasi 39 minggu. Selain itu, analisis PERT mengindikasikan peluang penyelesaian proyek sebesar 50,3%. Hasil analisis menunjukkan bahwa perluasan Taman Apung Maskumambang memiliki dampak positif terhadap investasi daerah. Penelitian ini juga mengungkap bahwa efisiensi waktu penyelesaian proyek dan peningkatan kunjungan wisatawan dapat mendorong pertumbuhan ekonomi lokal dan meningkatkan potensi investasi daerah di sektor pariwisata.

*Kata Kunci : Optimalisasi, Penjadwalan, CPM, PERT*

## **SUMMARY**

*This study aims to optimize the implementation of regional investment project expansion in the tourism sector, with a focus on Taman Apung Maskumambang. Government investment at the regional level is considered a strategic force in regional development, while the tourism sector is deemed highly promising in enhancing good governance. Good governance in governance signifies effective governance practices that instill confidence in regional development strategies through investments. The Critical Path Method (CPM) and Project Evaluation and Review Technique (PERT) are employed in this research. The CPM analysis reveals that the critical activities in this project are A-R-N-Q-I, with a total duration of 39 weeks. Additionally, the PERT analysis indicates a project completion probability of 50.3%. The analysis results indicate that the expansion of Taman Apung Maskumambang has a positive impact on regional investment. The study also reveals that efficient project completion time and increased tourist visits can drive local economic growth and enhance the potential for regional investment in the tourism sector.*

*Keywords : Optimization, Scheduling, CPM, PERT*